

INSTITUTIONAL DEVELOPMENT PLAN (IDP)



[THE IDP CELL UNDER NEP 2020]

IDP IMPLEMENTATION PROGRESS

REPORT: 2025-26



**SANATAN DHARM COLLEGE
MUZAFFARNAGAR-251001**

(Affiliated to Maa Shakumbhari University, Saharanpur)

INSTITUTION PROFILE

Sanatan Dharm College was founded in 1949 by the Sanatan Dharm College Association. Initially, it was affiliated to Agra University Agra, then to C.C.S. University Meerut, now, it is affiliated to Maa Shakumbhari University, Saharanpur. It is a premier institute of Western Uttar Pradesh and is now recognised as a prominent institution of Maa Shakumbhari University, Saharanpur. It is situated in District Muzaffarnagar (U.P.). It has a history of being one of the foremost colleges of the Western zone of Uttar Pradesh since the time of its affiliation with Agra University. Recently, the college has attained ISO certification for Quality Management System (9001:2015) and Environmental Management System (14001:2015). Renowned as a reputable educational institution, Sanatan Dharm College excels in providing higher education in various fields such as Science, Arts, and Commerce. Presently, more than 5000 students are enrolled in the college and 10 undergraduate, 15 postgraduate and 13 PhD programmes are being offered. The college also has study centres of IGNOU and NTT. Also, the college has expanded its academic offerings by introducing self-finance courses in B.Com., M.Sc. in H.Sc. (Food & Nutrition, Clothing & Textiles), B.P.Ed., B.Voc. (IT), B.P.ES, BCA, BBA, B.Sc. (Biotechnology) and B.Com. (BFSI). The college has also gained recognition for its significant research contributions across multiple disciplines. The glorious past of the college has been an inspirational factor in the desire to make the college's present and future bright and magnificent. In alignment with its objectives of fostering competent, ethical, and committed individuals for the betterment of the society and nation. Recently, the college has achieved a significant milestone i.e. accreditation by NAAC with an 'A' grade for the first cycle in December 2023. Also, it is a prestigious and essential conferment for its potential for excellence in higher education. Further, the college is housed in a sprawling campus with academic facilities like well-equipped laboratories, a library, model classrooms, a skill-development centre, an e-park, an e-resource centre, an e-learning centre, etc., which deliver an amiable academic environment for diversified learners of the society. Eventually, the college's management, administrative office, teaching staff and library positively participated in the upliftment of the college at different levels.

VISION

Our College aims to be an institution dedicated to producing tolerant, virtuous, responsible and productive human resource thereby contributing to a better global society.

MISSION

To impart value based, high quality comprehensive and meaningful education to all students. To provide an environment in which students discover and realize their full potential. By maintaining an optimum teaching/ learning environment, the college aims to provide the opportunity for students to be successful and develop in them a passion for learning. In order to prepare the students to live in and contribute to a changing world, the college aims to provide a balanced academic, cultural and social atmosphere to cater to the needs of individuals, from diverse backgrounds from the community. To aim at the broader development of complete personality of the students. To empower all students to apply their acquired skills and knowledge and to rely upon their personal attributes to lead productive lives and to become contributing members for the global community.

INSTITUTION DEVELOPMENT PLAN (IDP)

IMPLEMENTATION ANNUAL PROGRESS REPORT

NAME OF INSTITUTION: SANATAN DHARM COLLEGE, MUZAFFARNAGAR

SESSION/YEAR: 2025-26

The Institution Development Plan (IDP) has been prepared to provide a systematic framework for the academic, administrative, infrastructural, research, innovation, student-support and institutional development activities of the college. The plan identifies key development objectives along with specific activities, responsible departments/committees, expected outcomes and implementation timelines. This progress report presents the status of implementation of the activities identified under the IDP and assesses progress against the prescribed timeline.

IDP Implementation Status: -

Sr. No.	Development Area	Planned Activity	Timeline	Responsible Unit/Department	Status	Progress/Achievement	Evidence/Remarks
1.	Academic Development	Review and revision of academic programmes/curriculum	April-June	IQAC/IDP Committee	Completed	Academic programmes reviewed and necessary improvements initiated	Minutes/Reports submitted in IQAC
2.	Teaching & Learning	Faculty development and training programmes	Throughout the year	IQAC/IDP Committee	Ongoing	Faculty members participated in FDPs, workshops and training programmes	Certificates/Reports submitted in IQAC
3.	Student Development	Career counselling and guidance programmes	Quarterly	Training & Placement Cell	Ongoing	Career guidance and employability activities conducted	Event reports submitted in IQAC
4.	Research	Promote research projects and publications	Throughout the year	Research & Development Cell/Committee	Ongoing	Research proposals, publications and research activities promoted	All the Research records submitted in IQAC.
5.	Innovation	Organize innovation/startups programs/entrepreneurship activities	As per annual calendar	IIC/YUKTI-NIR Committee/Cell	Ongoing	Seminars, workshops and awareness programmes conducted	Reports/Photographs uploaded on IIC portal and submitted in IQAC.
6.	Infrastructure	Improvement of classrooms/laboratories	Throughout the year	Administration	Partially Completed	Required infrastructure identified and improvements initiated on regular basis.	Bills/Photographs available in account office.
7.	ICT Development	Strengthen smart classroom and digital learning facilities	Throughout the year	IDP Cell	Ongoing	Digital teaching facilities upgraded and smart board	Inventory/Photographs available in IQAC.

						installed in different classrooms	
8.	Library	Upgrade library resources and e-resources	Throughout the year	Library In-charge	Ongoing	Books, journals and digital resources purchased and added	Stock Register maintained in Library
9.	Student Support	Strengthen scholarship and student welfare services	Throughout the year	Student Welfare Committee	Ongoing	Scholarship and welfare assistance facilitated	Records maintained at college level
10.	Placement	Improve placement and internship opportunities	Throughout the year	Industry-academia Integration and Skill development cell/Placement Cell	Ongoing	Industry interactions and visits and placement activities initiated	MoUs/Placement records maintained in IQAC
11.	Quality Assurance	Conduct IQAC meetings and quality initiatives	Monthly basis	IQAC	Completed & ongoing	Regular review of institutional quality initiatives undertaken	IQAC minutes and reports available
12.	Extension Activities	Community outreach and social responsibility programmes	Quarterly	NSS/NCC/Rover and Ranger	Ongoing	Community awareness and outreach programmes conducted	Reports/Photographs submitted in IQAC.
13.	Green Campus	Environmental sustainability initiatives	Throughout the year	Campus Flora Identification Committee	Ongoing	Plantation, waste management and energy conservation activities and initiatives undertaken	Reports/Photographs prepared and submitted in IQAC.
14.	Governance	Periodic review of IDP implementation	Quarterly	IDP Committee/Principal	Ongoing	Progress reviewed against identified targets	Review minutes of IDP and submission of reports on regular mode.
15.	Alumni Engagement	Strengthen alumni participation	Annual basis	Alumni Association	Completed	Alumni interaction and engagement program organized and completed.	Alumni records and report submitted in IQAC.

Timeline-Based Progress

Phase I: July–September

During first phase, the emphasis of IDP was placed on planning, institutional review and initiation of priority activities. Departments and committees reviewed the objectives of the IDP and prepared action plans according to institutional requirements. Academic planning, faculty development, infrastructure assessment, research planning and student-support activities were initiated.

Phase II: October–December

The second phase focused on implementation and capacity building. Academic, research, student-development and infrastructure-related activities were progressively implemented. Monitoring mechanisms were used to assess progress against the speculated targets.

Phase III: January–March

The third phase focused on consolidation and strengthening of ongoing initiatives. Activities that were partially completed during the previous phases were reviewed and corrective measures were initiated.

Phase IV: April–June

The final phase focused on evaluation, outcome assessment and preparation for the next planning cycle. Achievement against IDP targets, supporting documents, student and faculty outcomes, incomplete activities and corrective action plans were reviewed.

Overall Progress Summary

Status	Percentage status of activities
Completed	20%
Ongoing	73.33%
Partially Completed	6.67%
Not Started	0.00%
Total	100%

Major Achievements

1. Improvement in academic planning and monitoring.
2. Increased participation of faculty members in professional development programmes.
3. Strengthening of research, publications and innovation activities.
4. Improvement in ICT-enabled teaching and learning facilities.

5. Enhancement of student career guidance, internships and placement activities.
6. Strengthening of library and digital learning resources.
7. Increased student participation in extension and community-development activities.
8. Initiation of green campus and environmental sustainability measures.
9. Improvement in institutional quality assurance and documentation.
10. Greater coordination among departments and institutional committees.

Corrective Action Plan

- Establish quarterly monitoring of IDP targets.
- Assign a specific responsible person/unit for every activity.
- Maintain documentary evidences for each completed activity.
- Review delayed activities and establish revised deadlines.
- Prioritize activities according to institutional requirements.
- Strengthen coordination between departments and committees.
- Allocate resources according to identified priorities.
- Review the IDP implementation status during IQAC/administrative meetings.


(Prof. Sudhir Kumar Bundir)
Principal
प्राचार्य
एस० डी० कालेज
मुजफ्फरनगर


Dr. Arun Ratan, Ph.D.
(Dr. Arun Ratan)
Assistant Professor
Convener
Department of Zoology
IDP Cell (NEP 2020)
Sanatan Dharma (PG) College
Muzaffarnagar-251001 (U.P.) India